To: Brown, Anthony R (RM)[anthony.brown@bp.com]; Lombardi, Marc
(marc.lombardi@amecfw.com)[marc.lombardi@amecfw.com]

Cc: Greg Reller[gr@burlesonconsulting.comj; Cory Koger[Cory.S.Koger@usace.army.mil]
From: Deschambault, Lynda

Sent: Thur 4/6/2017 4:54:22 PM

Subject: FW: RIFS 2017 Field work Schedule Requested

161213 Dec 13 Presentation.pdf

170228 DocMtg Summary. xisx

FYL

In preparation for Friday, Here is the is EPA original request for the 2017 schedule by March
20th....

and ultimately ARC’s request to delay and instead do our call tomorrow April 7 to discuss the
schedule

for the presentation, we do find the “measles charts” from the TAC meeting to helpful and
wondering if those might be updated, along with your Slides 53 thru 55 From last December
13th : ARC’s estimate of field work.

They are helpful for visuals and communicating with management.

Thanks!

From: Deschambault, Lynda

Sent: Monday, March 06, 2017 12:39 PM

To: 'Brown, Anthony R (RM)' <anthony.brown(@bp.com>

Cc: Lombardi, Marc (marc.lombardi@amectw.com) <marc.lombardi@amecfw.com>; Greg
Reller <gr@burlesonconsulting.com™>; Cory Koger <Cory.S Koger@usace.army.mil>; 'Chang,
Kay SPK' <Kay.Chang@usace.army.mil>

Subject: RIFS 2017 Field work Schedule Requested: Tribal Monitors planning and Improved
Titles

Dear Mr. Brown,
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EPA has provided some comments on the need for Floodplains Soil and Sediment report in 2017
and will provide those comments and comments on the schedule under separate cover.

In the meantime, Slides 53 thru 55 provide a snapshot of ARC’s estimate of field work as of last
December.

Within 14 days, could you Please provide EPA with a formal updated 2017 field sampling
calendar with all remaining work, all estimated dates; and also please include which ones have a

Sampling plan to be submitted/amended/approved and which field work will request/include
Tribal monitors?

Also the tribe has requested, and EPA concurs, that ARC please include additional clarity in
titles on all document deliverables. For one not familiar with “Ammendment 11” it would be
most helpful to have additional big picture clarity in the title such as: (On property; Off
property; Reference; Eco risk; human health risk; and FS). For instance, the subcategories on the
master list of Documents 1s helpful and could be included.

Much appreciated!

Thanks!

Best Regards,

Lynda Deschambault
Environmental Scientist
USEPA Region 09

(415) 947-4183
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Please be advised I may have limited access to email , therefore please be patient with any
communication delays.

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Tuesday, February 28,2017 4:13 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Shaffer, Caleb <Shaffer Caleb@epa.gov>; Wirtschafter, Joshua

<Wirtschafter Joshua@epa.gov>; Riley, Gary <riley.gary@epa.gov>; Barton, Dana
<Barton.Dana@epa.gov>; Cohen, Adam <Adam.Cohen(@dgslaw.com>; Sandy Riese
<sriese(@ensci-inc.com>; Halsey, Ronald H <ronald.halsey@bp.com>; Jefferson, Jill
<Jill Jefferson@amecfw.com>; Grant Ohland - (gohland@ohlandhydrogeo.com)
<gohland@ohlandhydrogeo.com>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.

Lynda,

On behalf of Atlantic Richfield, Amec Foster Wheeler is providing the U.S. EPA with the
complete PowerPoint Presentation form our December 13, 2016 Quarterly Technical
Meeting and the updated document tracking spreadsheet.

If you have any questions or comments, please contact Tony Brown at (657) 529-4573
or anthony.brown@bp.com.

Thanks,
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Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amecfw.com  amecfw.com

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]

Sent: Friday, February 17, 2017 2:31 PM

To: Lombardi, Marc <Marc.Lombardi@amectw.com>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com™>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Shaffer, Caleb <Shaffer.Caleb@epa.gov>; Wirtschafter, Joshua

<Wirtschafter Joshua@epa.gov>; Riley, Gary <riley.gary(@epa.gov>; Barton, Dana
<Barton.Dana@epa.gov>; Cohen, Adam <Adam.Cohen@dgslaw.com>; Sandy Riese
<sriese(@ensci-inc.com™>; Halsey, Ronald H <ronald.halsey@bp.com>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.

Thanks Marc, have you provided the full ppt from 12/13/16?

And as requested, please add any remaining workplan documents anticipated and their status---
or anticipated delivery date --to this master list? thanks

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Thursday, February 16,2017 12:10 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com™>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Shaffer, Caleb <Shaffer.Caleb@epa.gov>; Wirtschafter, Joshua

<Wirtschafter Joshua@epa.gov>; Riley, Gary <riley.gary(@epa.gov>; Barton, Dana
<Barton.Dana@epa.gov>; Cohen, Adam <Adam.Cohen@dgslaw.com>; Sandy Riese
<sriese(@ensci-inc.com™>; Halsey, Ronald H <ronald.halsey@bp.com>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.
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Lynda,

On behalf of Atlantic Richfield, Amec Foster Wheeler is providing the U.S. EPA with the
attached excerpts from the presentation slides discussed during our December 13, 2016
meeting which outline the status of field activities conducted during the 2016 field
season and those anticipated to be conducted in 2017.

If you have any questions or comments, please contact Tony Brown at (714) 228-6770
or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amecfw.com  amecfw.com

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]

Sent: Wednesday, February 08,2017 10:18 AM

To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM)

<anthony .brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Doug Carey <douglas.carev(@waterboards.ca.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>;
Wirtschafter, Joshua <Wirtschafter Joshua@epa.gov>; Riley, Gary <riley.garv@epa.gov>;
Serda, Sophia <Serda.Sophia@epa.gov>; Black, Ned <Black Ned@epa.gov>; Hillenbrand, John
<Hillenbrand.John@epa.gov>; Barton, Dana <Barton.Dana@epa.gov>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.
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Dear Mr. Brown,

Dana notes that Ron Halsey discussed ARC plans submittal of additional work plans.

Could you please confirm your response, and provide a full and complete written summary of
remaining work as outlined in my October and December emails?

Thanks!

Lynda

From: Deschambault, Lynda

Sent: Thursday, December 01, 2016 11:04 AM

To: 'Lombardi, Marc' <Marc.Lombardi@amecfw.com>; 'Brown, Anthony R (RM)'

<anthony brown@bp.com>

Cec: 'Greg Reller' <gr@burlesonconsulting. com>; 'Cory Koger'

<Cory.S Koger@usace.army.mil>; 'Doug Carey' <douglas.carev@waterboards.ca.gov>; Shaffer,
Caleb <Shaffer.Caleb@epa.gov>; Wirtschafter, Joshua <Wirtschafter. Joshua@epa.gov>; Gary
Riley <Rilev.Gary@epa.gov>; Serda, Sophia <Serda.Sophia@epa.gov>; Black, Ned
<Black.Ned@epa.gov>; Hillenbrand, John <Hillenbrand.John@epa.gov>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.

Dear Mr. Brown,

Per the October 31 email below, EPA requested by November 30, 2016---a written summary of any
remaining field work that EPA requested for the 2016 season.

This should include

O The List of work that EPA requested that still remains (i.e. geotechnical...hydrocarbon...)
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N [0 a list of additional (not yet agreed to) additional work and TSAPs that ARC is putting
together.

i.e. preliminary in vitro bioaccessibility testing on select existing floodplain soil samples;
Supplemental Plant Data Collection; investigation in the beaver dam area?

Data collected without approved risk assessment data quality objects (DQOs) will not be used for the Rl
risk assessment. Please ensure EPA approved Risk Assessment workplans are followed.

Additional investigation beyond that being completed under the current approved RI/FS work plans may
not be necessary and risks delaying completion of the RI/FS.

EPA is not opposed to work for refining the proposed or selected long term remedy. The schedule should
clarify those items as post RI/FS or Remedial Design.

EPA is preparing comments on the RI/FS schedule and reporting ---and looks forward to discussion at our
upcoming meeting scheduled for 1:30 on December 13™,

Lynda

From: Deschambault, Lynda

Sent: Tuesday, November 01, 2016 8:21 AM

To: 'Lombardi, Marc' <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM)
<anthony.brown(@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S . Koger@usace.army.mil>;
Doug Carey <douglas.carey@waterboards.ca.gov>; Jones, Britt <Britt. Jones@amecfw.com>;
Jefferson, Jill <Jill.Jefferson@amecfw.com>

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through
11-11-16

Thanks for the quick response and update!
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From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Monday, October 31, 2016 1:56 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S . Koger@usace.army.mil>;
Doug Carey <douglas.carey@waterboards.ca.gov>; Jones, Britt <Britt. Jones@amecfw.com>;
Jefferson, Jill <Jill.Jefferson@amecfw.com>

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through
11-11-16

Lynda,

Yes, as of right now the projected schedule with the last day of field work being
November 11" includes completing the deeper soil sampling at River Ranch, collecting
the remaining suspected ore pile and ore pile reference samples, the downstream
surface water samples, etc. This schedule projection is contingent on having continued
good weather and safe working conditions. We are not working in the field today due to
adverse site conditions which resulted from the weather system that passed through
area over the weekend and the longer term forecast calls for continued unsettled
weather, thus we may not be able to complete all of our planned tasks by the 11". In
the event that we do not finish by the 11", and so long as we have acceptable weather
and safe site working conditions, our field crews are holding the week of the 14" open
as a contingency to complete planned field work. We will provide a schedule update at
the beginning of next week. We should be able to provide a written summary of 2016
planned field work that still remains within 30-days of our completion of our 2016 field
activities.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amecfw.com  amecfw.com

ED_001709_00002303-00008



From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]

Sent: Monday, October 31, 2016 7:58 AM

To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Doug Carey <douglas.carey@waterboards.ca.gov>

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through
11-11-16

Thanks Marc,

It's been a busy season! Does the last day of field work November 11" include River ranch and off
property et al as well? As you Demobilize the last drill rig from the site, and wrap things up, Within 30
days or November 30, 2016, could you please provide EPA with a written summary of field work that EPA
requested for the 2016 season that still remains.

Best Regards,

Lynda Deschambault
Environmental Scientist
USEPA Region 09

(415) 947-4183
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Please be advised I may have limited access to email , therefore please be patient with any
communication delays.

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Friday, October 28, 2016 6:30 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Riley, Gary <riley.gary@epa.gov>
Cc: Brown, Anthony R (RM) <anthony.brown@bp.com>; Greg Reller
<gr@burlesonconsulting.com>; Koger, Cory S SPK <Cory.S Koger@usace.army.mil>; Delaney,
Douglas SPK <Douglas.J.Delaney(@usace.army.mil>; Carey, Douglas@ Waterboards
<douglas.carey(@waterboards.ca.gov>; Stetler, Chris@waterboards.ca.gov
<Chris.Stetler@waterboards.ca.gov>; Zentner, Taylor@Waterboards
<taylor.zentner@waterboards.ca.gov>; Brown, Anthony R (RM) <anthony.brown@bp.com>;
Cohen, Adam <Adam.Cohen(@dgslaw.com>; Sandy Riese <sriese(@ensci-inc.com>; Dave
McCarthy <dave.mccarthy(@copperenv.com>; Jones, Britt <Britt.Jones@amecfw.com™;
Jefferson, Jill <Jill.Jefferson@amecfw.com™>; phil thompson <philthompson705@gmail.com>;
Parrish, Kent <Kent.Parrish@amecfw.com>; {boucher@broadbentinc.com;
andy.slavik@copperenv.com; Abby Cazier <abby.cazier@copperenv.com™>; Lombardi, Lynda
<Lynda.Lombardi@amectw.com>; Floyd, Larry W. <Larry.Flovd@amecfw.com>; Grant
Ohland - (gohland@ohlandhvdrogeo.com) <gohland@ohlandhydrogeo.com>

Subject: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 11-11-
16

Lynda/Gary,

The following is Atlantic Richfield’s updated three week schedule projection for Remedial
Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 10/31/16

LU Monday through Friday — Demobilize the last drill rig from the site along with
remaining drilling materials and equipment.

, " Monday through Wednesday — Continue the fall On-Property synoptic surface
water flow measurement and sampling event.

[l Monday through Wednesday — Install fencing around the three revegetation plots.
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, " Monday through Friday — Continue to download transducers from select
monitoring wells and piezometers and install new transducers in select monitoring wells, drive
point piezometers, and piezometers for the groundwater and groundwater/surface water
interaction investigations.

» . Monday — Collect storm water samples from the automatic storm water stations
|nstaIIed in Aspen and Leviathan Creeks.

» U Tuesday through Thursday — Winterize the four storm water auto-samplers and
the Evaporatlon Pan.

» L Monday through Friday — Collect monthly groundwater samples from the
Reference Area monitoring wells installed in 2016.

" Wednesday and Thursday — Collect surface water samples from the five sources.

U Thursday — Continue surveying the monitoring wells installed in 2016.

: " Wednesday through Friday — Collect the fall Downstream Study Area synoptic
surface water flow measurements and samples.

Week of 11/7/16 (Projected to be the last Week of 2016 Field Work)

» U/ Monday through Friday — Continue collecting monthly groundwater samples from
the Reference Area monitoring wells installed in 2016.

_ Monday through Friday — Collect the deeper soil samples from River Ranch.

: L Monday through Friday — Begin measuring flow and collecting surface water
samples in Iower Bryant Creek (Off-Property Addendum No.3).

' Monday — Complete the monthly inspection and downloading of data from the
CUD and OS weirs.

Ll Monday — Download the data from the meteorological station.

‘ UL Monday — Measure water levels in monitoring wells and piezometers without
transducers installed.

: _ Thursday and Friday — Collect soil samples from Ore Pile #£1, pending permission
from the property owner to collect samples on their property.

Week of 11/14/16

: L No field work currently scheduled. Pending inclement weather days and safe
working conditions the last day of field work for 2016 is scheduled to be November 11.
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Please note: this schedule is subject to change based on the actual field implementation time,
weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or
anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amecfw.com  amecfw.com

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email transmission. If you have received
this message in error, please notify us immediately by reply email to the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. This disclaimer applies to any
and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial
electronic messages from us, please forward this email to: unsubscribe@amectw.com and include
“Unsubscribe” in the subject line. If applicable, you will continue fo receive invoices, project communications and
similar factual, non-commercial electronic communications.
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Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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